
Item Risk Exposure Scope Actions Leadership

Schedule & 

Status

A. Resource Adequacy

A1 - Modeling Medium ≤2027 A1.1 - Enhance probabilistic planning

Finalize modeling for mixed DER aggregations.

Prepare scope & provide white paper evaluating the risk/issue ICS Q2/2025 - 

100%A1.1

Medium ≤2027 A1.2 - Develop winter modeling improvements including 

implementing fuel availability constraints, improving winter load 

modeling, and reintroducing winter maintenance.

Prepare scope & provide white paper evaluating the risk/issue ICS Q4/2025 - 

100%A1.2

High ≤2027 A1.3 - Enhance probabilistic planning

Investigate Tan 45 methodology improvements or alternative 

IRM establishment methodologies to address identified issues 

with significant transmission and OSW downstate. 

Prepare scope & provide white paper evaluating the risk/issue ICS Q4/2025 - 

90%A1.3

Medium ≤2027 A1.4 - Evaluate current battery charging logic in MARS and 

identify alternative options for output window limitations for 

ELRs.

Prepare scope & provide white paper evaluating the risk/issue ICS Q4/2025 - 

100%A1.4

Medium ≤2027 A1.5 - Develop sensitivity case to monitor the impact of regional 

correlated outages from renewable resources.

Prepare sensitivity case ICS Q4/2025 - 

100%A1.5

B. Transmission Planning

B1 - IBR Interconnection 

Studies

High ≤2027 B1.1 - Development of new PRR (IEEE 2800: IBR Plant as-built 

compliance attestation for future NYISO IBR Interconnection 

studies)

Report to EC with recommendations for PRR RRS Q4/2025 - 

100%B1.1

High ≤2025 B1.2 - Revision of Policy 1 with respect to Exceptions process & 

criteria

Report to EC with recommendations RRS Q4/2025 - 

90%
B1.2

Medium Ongoing B1.3 - Monitor FERC, NERC & NPCC modeling & performance 

requirements for existing IBR Plants

Report to EC with recommendations for PRRs RRS Ongoing - 

100%

Medium Ongoing

B1.4 - Continue IBR Working Group meetings as required

Report to EC RRS Ongoing - 

100%

C. Climate Change

C1 - Wind & Solar lulls, 

Extreme Events

High ≤2025 C1.1 - Complete development of PRR 153 (System Conditions for 

Transmission Planning Performance Requirements Covering 

Wind and/or Solar Generating Resources)

Approval of PRR 153 EW WG Q4/2025 - 

50%C1.1

High ≤2025

C1.2 - Coordinate with ICS to provide input to criteria & modeling 

procedures covering statistically quantifiable wind & solar lulls

Report to RRS/EC EW WG Q4/2025 -  

100%
C1.2

High ≤2027 C1.3 - Work with NYISO staff in obtaining & analyzing long-term 

hourly data for correlated wind & solar generating resources & 

load for NYCA, NYCA zones & adacent control areas.  Objective is 

to provide input to Resource Adequacy & Transmission Planning 

studies.

Report to RRS/EC EW WG Ongoing - 

100%

High ≤2027 C1.4 - Investigate need for PRR to address reliability concerns 

with a NYCA winter peaking system under extreme weather 

events

Report to RRS/EC EW WG Q4/2025 - 

100%C1.4
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Medium Ongoing C1.5 - Monitor FERC, NERC, NPCC & industry extreme weather 

activities

Report to RRS/EC EW WG Ongoing - 

100%

Medium Ongoing C1.6 - Continue EW Working Group meetings as required Report to RRS/EC EW WG Ongoing - 

100%

D.  Outreach

D1 - Response to 

regulatory actions 

potentially affecting NYCA 

reliability

Medium Ongoing D1.1 - Continued enhancement of communication to state & 

federal policy makers on reliability issues & challenges

Report to EC NYSRC Ongoing - 

100%

Medium Ongoing D1.2 - Participation in meetings, response to proposed 

rulemaking, provision of information & presentations to policy 

makers

Report to EC NYSRC Ongoing - 

100%

E. Best Practices

E1 - Review of best 

practices

Medium Ongoing E1.1 - Review international, national & regional best power 

system reliability practices for possible adoption by NYSRC

Report to EC NYSRC Ongoing - 

100%

Medium Ongoing E1.2 - Monitor FERC, NERC, NPCC & industry disturbance reports 

& recommendations for lessons learned

Report to EC NYSRC Ongoing - 

100%

A1.1 - EC approved DER Modeling Whitepaper on 4/11/25.

A1.2 - Fuel Availability: 

  EC approved BTM Solar and ELM Whitepaper on 5/9/25.

    - ELM captures winter peak and annual energy.

  EC approved Fuel Constraints Phase 2 Whitepaper on 11/14/25.

    - ICS implemented winter fuel constraints in the '26-27 IRM study based on historical availability.

    - NYISO presented generator 11/1 firm fuel elections to ICS on 11/24/25.

    - NYISO is conducting a fuel availability study with a consultant.

    - Winter maintenance was not previously a concern and so historical planned outages may not be representative. Gas availability regression based on historical observed winter peak load hour production 

       may already implicitly count some winter maintenance on Zones F-K units. Maintenance modeling is a 2026 ICS goal.

A1.3 - NYISO presented Tan45 Methodology Review (Phase 2) Update at 11/5 ICS. Given federal permitting limitations on OSW, the timeline for the Tan 45 process to encounter issues has been pushed 

             out a few years.

A1.5 - NYISO presented Offshore Wind in Neighboring Systems sensitivity at 11/24/25 ICS. Like Tan 45 methodology, OSW permitting issues make this less of an immediate concern.

B1.1 - EC approved Work plan 9/12/25.  Completion of PRR 155 delayed to Q4/2026 pending NERC's PRC-029-1, MOD-026-2, MOD-032-2 & IEEE 2800.2 implementation.

B1.2 - Ongoing discussion, proposed changes expected to be presented to EC Q1/2026

C1.1 - PRR 153 draft prepared.  Completion delayed to Q4/2026 dependant upon NYISO's analysis of sudden wind/solar lulls.

C1.2 - Ongoing.  White paper in preparation Q1/2026

C1.4 - Monitoring of developments in industry-wide Extreme Cold Weather reliability standards found no need for a new PRR as of 2025 year-end.  Note: PRR 153a (Sudden loss of gas fuel delivery system) 

              and PRR 154a (Unavailability of generating units due to gas shortage) were approved by EC 5/10/24 in RR B.1.
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