

MDMS Report to EC 101416

The first draft of the Tasks 3 and 4 report was distributed by Enernex to the team for review. Task 3 involves algorithm development for instability detection and mitigation measures, while Task 4 involves testing of the algorithm and mitigation measures. I have completed my first pass at reviewing the report and have drafted some substantial additions. I forwarded these to George Loehr who is also in the process of reviewing the document. In addition, I forwarded these suggestions to the NYISO team members for their consideration. Upon completion of the review process, an executive summary will be provided to the EC.